
U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

EPA Region 5 Records Ctr. 

393906 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #2 
Ongoing activities 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 
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Janet Pope, U.S. EPA Region V 



Debbie Keafing, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hjcks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, OERR 
JeffKelley, U.S. EPA 
Maupin Natalie, IDEM 

From: Vemeta Simon & Anita L. Boseman, On-Scene Coordinators 
Date: 4/27/2011 
Reporting Period: 4/25/2011 - 4/29/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 

Response Authority: CERCLA 

Response Lead: PRP 
NPL Status: Non NPL 

Mobilization Date: 4/6/2011 

Demob Date: 

CERCLIS ID: INN0051050501 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

9/30/2010 

PRP Oversight 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 
1.1.2 Site Description 
See POLREP 1 
1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 



2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

- On April 25, 2011, per Tim Gunn (Tnhydro), 2" of ram fell over the over the weekend (Apnl 22 -
April 24, 2011) and no stormwater migrated off site as a result. 

The cement seal in the million gallons tanks was tested further and appeared to be effective The water 
level in the northeast area stormsewer was down significantly after pumping water into the frac tanks 

Advanced Vacuum Services (AVS), a Tnhydro subcontractor, used a high flow pump to transmit water 
from the northeast area stormsewer into 2 frac tanks (21,000 gallons each) and loaded tanker trucks 
from them. 

AVS loaded and hauled out 8 loads (43,500 gallons) of oily stormwater from the northeast area for 
treatment at Clean Water Limited's Cherokee Dnve facility in Dayton, OH 

The cement seal in the million gallons tanks was tested further and appeared to be effective. The water 
level in the northeast area stormsewer was down significantly after pumping water into the frac tanks. 

Advanced Vacuum Services (AVS), a Tnhydro subcontractor, used a high flow pump to transmit water 
from the northeast area stormsewer into 2 frac tanks (21,000 gallons each) and loaded tanker trucks 
from them 

AVS loaded and hauled out 8 loads (43,500 gallons) of oily stormwater from the northeast area for 
treatment at Clean Water Limited's Cherokee Dnve facility in Dayton, OH 

- On April 26, 2011, several potential Tnhydro subcontractors were on site developing approaches to 
clean surfaces and sewers in the northeast area 

Tnhydro initiated air monitonng with a PID (VOC) four-gas meter (H2S, LEL, CO, O2), focusing on areas 
where START previously stationed AreaRAEs on site during the air monitoring investigation in 
November 2010 No readings deviated from background concentrations. 

0.75" of ram fell overnight, which filled the northeast area storm sewer but no pooled water was noted 

AVS loaded and hauled out 7 loads (38,500 gallons) of oily stormwater from the site, 6 loads (33,000 
gallons) from the northeast area and 1 load (5,500 gallons) from the pnmary separator pit, for treatment 
at Clean Water Limited's Cherokee Drive facility in Dayton, OH. 

The liquid levels in the east and west million gallon bunker tanks did not drop as a result of the 
northeast area storm sewer being pumped out, which is further indication of the cement seal integrity 

- On Apnl 27, 2011, 0 75" of rain fell overnight and dunng the day, resulting in pooled stormwater 
above the manholes in the southwest and northeast areas. 

U S EPA OSC Verneta Simon met Stan Rigney (IDEM Industnal NPDES) for a site walk. 

Tom White and Mark Richards (City of Indianapolis) were on site to investigate spikes in the volume of 



water inflowing to the City of Indianapolis sanitary sewer and Kim Cussen (United Water) arrived on site 
due to the same issues Water flowing m the flume in the Chemical Building was noted. Richard Wise 
(City of Indianapolis) requested the PRP Group block water flowing through the flume with a pig. Low 
flowing water at the City of Indianapolis stormwater sewer on 86'̂  Street, which was also observed by 
personnel on site. 

Astbury Water Technology was on site on behalf of the City of Indianapolis Water Department to collect 
water samples from the flume and manhole leading off site to help determine if the water flowing 
through the manhole was coming from the Site T Gunn collected split samples ESI-Flume,042711 
and ESI-86thSt,042711 at 1530 and 1400, respectively 

A third 21,000 gallon frac tank was mobilized to the Site to provide additional stormwater storage 
capacity 

AVS loaded and hauled out 10 loads (54,000 gallons) of oily stormwater from the site, 8 loads (44,000 
gallons) from the northeast area for treatment at United Water's facility in Cincinnati, OH and 2 loads 
(10,000 gallons) from the pnmary separator pit, for treatment at Clean Water Limited's Cherokee Dnve 
facility in Dayton, OH. 

- On Apnl 28, 2011, 1" of ram fell dunng overnight hours, Resulting in pooled stormwater above the 
manholes in the southwest and northeast areas 

AVS loaded and hauled out 10 loads (53,000 gallons) of oily stormwater from the site, 8 loads (44,000 
•̂ gallons) from the northeast area for treatment at United Water's facility in Cincinnati, OH and 2 loads 
(9,000 gallons) from the primary separator pit, for treatment at Clean Water Limited's Cherokee Drive 
facility in Dayton, OH 

AVS inserted a bladder pig in the flume in the Chemical Building, stopping water flow through the 
flume However, the water found another route to the sanitary sewer through an 8" line in manway SS-
17 AVS then inserted a smaller bladder pig in manway SS-17 opening, which was successful in 
stopping the flow of water. Both operations required following confined space entry health and safety 
protocols 

- On Apnl 29, 2011, AVS loaded and hauled out 8 loads (38,500 gallons) of oily stormwater from the 
site, 7 loads (44,000 gallons) from the northeast area for treatment at United Water's facility in 
Cincinnati, OH and 1 load (5,500 gallons) from the pnmary separator pit, for treatment at Clean Water 
Limited's Cherokee Dnve facility in Dayton, OH. 

Per T Gunn, the bladder pigs are preventing water from flowing into the City of Indianapolis sanitary 
sewer and Tnhydro will be in contact with the city about potentially dischargmg stormwater to the City of 
Indianapolis sanitary sewer on Monday, May 2, 2011 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
On April 19, 2011, the City of Indianapolis issuded a SDA to WSP. A copy of WSP's SDA is 
available on this website under "Documents". 
2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Medium 

Liquid 

Quantity 

416,980 gallons 

Manifest # Treatment 

X 

Disposal 



2.2 Planning Section 

2.2.1 Anticipated Activities 

• Clean storm sewer system 
• Remove wastes 
• Review submittals required by ASAOC 

2.2.1.1 Planned Response Activities 
None 
2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities 
2.2.2 Issues 
Wet weather is anticipated the next couple of days. 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 

2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
The next community meeting will be held on June 6, 2011 at 2 pm. 



3. Participating Entities 

3.1 Unified Command 

Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 
N/A 

5. Definition of Terms 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC -On-Scene Coordinator 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U S EPA - United States Environmental Protection Agency 
POLREP - Pollution Report 
ASAOC - Administrative Settlement Agreement on Consent 
PRP - Potentially Responsible Party 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, please refer to the US EPA lead removal action website at 
www epaosc.orq/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 

For additional information, please refer to the documents section at wAvw.epaosc.org/esi 

http://wAvw.epaosc.org/esi



